

Gantt Chart Example

Design

- Programing and feasibility
- Schematic Design
- Design Development
- Contract Documents

Pre-Construction

- Assign A project Team
- Site Investigation

Preocurement

- Labor
- Materials
- Equipment

- Pre-constructing Meeting
- Construction

0h	0%
0h	0%
0	0%
0	0%
0	0%
0	0%
0h	0%
0	0%
0	0%
0h	0%
0	0%
0	0%
0h	0%
0	0%
0	0%

